

T & L sequence: 3741

... Updating ...

EDI TRANSMISSION SEQUENCE: 100000157 PRODUCTION RUN Originated 02-22-2023 at 12:03 am

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 02-22-2023 thru 09-19-2024

Destination - CZECH Dock 2212 -- UPDATING !

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8456

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 02-22-2023 144,000

Last ASN QTY 4000 02-06-2023 ASN ID: 42938

Accum Total: 20000

Shipping History: Location: HANON CZ

8456-084	43227	02/06/23	4,000
8456-083	43037	01/13/23	4,000
8456-082	42938	12/29/22	4,000
8456-081	42761	12/07/22	4,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
						- 4,000	4,000	02/15/23
WEEKLY	24,000	4,000		4,000	02-22-2023	+ 4,000	0	
WEEKLY	24,000					- 4,000	4,000	03/08/23
WEEKLY	28,000	4,000		4,000	03-15-2023	+ 4,000	0	
WEEKLY	32,000	4,000		4,000	04-05-2023			
WEEKLY	36,000	4,000		4,000	04-19-2023			
WEEKLY	36,000					- 4,000	4,000	05/10/23
WEEKLY	40,000	4,000		4,000	05-17-2023	+ 4,000	0	
WEEKLY	44,000	4,000		4,000	06-21-2023			
WEEKLY	48,000	4,000		4,000	07-26-2023			
WEEKLY	52,000	4,000		4,000	08-16-2023	+ 4,000	0	

(only printing the first 10 lines)

Job: 0456

S/O: 8867

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 02-22-2023 21,700
 Last ASN QTY 700 02-06-2023 ASN ID: 42890
 Accum Total: 3500

Shipping History: Location: HANON CZ

8867-031	43227	02/06/23	700
8867-030	43136	01/26/23	700
8867-029	43037	01/13/23	700
8867-028	42890	12/20/22	700

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	3,500							
WEEKLY	4,200	700		700	03-08-2023			
WEEKLY	4,200							
WEEKLY	4,900	700		700	04-05-2023	- 700	700	03/29/23
WEEKLY	4,900					+ 700	0	
WEEKLY	5,600	700		700	04-26-2023	- 700	700	04/19/23
WEEKLY	5,600					+ 700	0	
WEEKLY	6,300	700		700	06-07-2023	- 700	700	05/17/23
WEEKLY	6,300					+ 700	0	
WEEKLY	7,000	700		700	06-28-2023	- 700	700	06/21/23
WEEKLY						+ 700	0	

(only printing the first 10 lines)