

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 01-13-2026 thru 12-30-1999

===== NOTE GEN ===== SUPPLIER CUM SET TO ZERO ON JAN-1-2026. RELEASES FROZEN BTW
===== NOTE GEN ===== DEC.23 - J

Destination - 21B1 -- UPDATING ! 21B1

Revised after setting cume start
date back to 12/8/2025

Cus Part: HS181B8H1B01 Production Parts

Job: 0225 S/O: 9086

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-13-2026 665,000
Last ASN QTY 11000 12-16-2025 ASN ID: 48921
Accum Total: 21500

Shipping History: Location: 21B1
9086-121 48945 12/15/25 4,500
9086-121 48945 12/15/25 6,000
9086-120 48921 12/08/25 11,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	48,500	27,000		27,000	01-13-2026	- 21,500	48,500	
DAILY	57,500	9,000		9,000	01-19-2026			
DAILY	66,500	9,000		9,000	02-02-2026			
LONG RANGE	75,500	9,000		9,000	02-09-2026			
LONG RANGE	84,500	9,000		9,000	02-16-2026			
LONG RANGE	93,500	9,000		9,000	03-02-2026			
LONG RANGE	102,500	9,000		9,000	03-09-2026			
LONG RANGE	111,500	9,000		9,000	03-16-2026			
LONG RANGE	120,500	9,000		9,000	03-23-2026			
LONG RANGE	129,500	9,000		9,000	03-30-2026			

Cus Part: VPAJSH-33696-AB Production Parts

Job: 0530 S/O: 8676

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-13-2026 500
Last ASN QTY 50 12-16-2025 ASN ID: 48895
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	225	225		225	01-13-2026			
LONG RANGE	450	225		225	06-25-2026			
LONG RANGE	675	225		225	11-12-2026			

Job: 0531**S/O: 8675**

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-13-2026 850
Last ASN QTY 400 12-16-2025 ASN ID: 48895
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
-----	-----	-----	-----	-----	-----	-----	-----	-----
LONG RANGE	150	150		150	11-12-2026			