

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 01-20-2026 thru 12-30-1999

==== NOTE GEN ==== SUPPLIER CUM SET TO ZERO ON JAN-1-2026. RELEASES FROZEN BTW
==== NOTE GEN ==== DEC.23 - J
Destination - 21B1 -- UPDATING ! 21B1

Cus Part: HS181B8H1B01 Production Parts

Job: 0225 S/O: 9086

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-20-2026 674,000
Last ASN QTY 10500 01-16-2026 ASN ID: 48945
Accum Total: 24500

Shipping History: Location: 21B1
9086-122 49057 01/16/26 3,000
9086-121 48945 12/15/25 4,500
9086-121 48945 12/15/25 6,000
9086-120 48921 12/08/25 11,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
						- 24,000	24,000	01/13/26
DAILY	57,500	33,000		33,000	01-20-2026	+ 24,000	9,000	
DAILY	66,500	9,000		9,000	02-02-2026			
DAILY	75,500	9,000		9,000	02-09-2026			
LONG RANGE	84,500	9,000		9,000	02-16-2026			
LONG RANGE	93,500	9,000		9,000	03-02-2026			
LONG RANGE	102,500	9,000		9,000	03-09-2026			
LONG RANGE	111,500	9,000		9,000	03-16-2026			
LONG RANGE	120,500	9,000		9,000	03-23-2026			
LONG RANGE	129,500	9,000		9,000	03-30-2026			

Cus Part: VPAJSH-33696-AB Production Parts

Job: 0530 S/O: 8676

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-20-2026 500
Last ASN QTY 50 01-16-2026 ASN ID: 48895
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
						- 225	225	01/13/26
LONG RANGE	225	225		225	01-20-2026	+ 225	0	
						- 225	225	06/25/26
LONG RANGE	450	225		225	07-16-2026	+ 225	0	

Job: 0531

S/O: 8675

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-20-2026 850
Last ASN QTY 400 01-16-2026 ASN ID: 48895
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
-----	-----	-----	-----	-----	-----	-----	-----	-----
LONG RANGE	0							