

T & L sequence: 3539

... Updating ...

EDI TRANSMISSION SEQUENCE: 100000755 PRODUCTION RUN Originated 07-29-2022 at 11:01 am

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 07-29-2022 thru 03-31-2025

Destination - Mexico 3211 -- UPDATING !

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9333

Cus P/O: 5100002159

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 07-29-2022 300

Last ASN QTY 800 04-25-2022 ASN ID: 40958

Accum Total: 800

Shipping History: Location: HANMX2 ST

9333-001 40958 04/06/22 500

9333-001 40958 04/06/22 300

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
LONG RANGE	1,700	900		900	10-12-2022			
LONG RANGE	3,500	1,800		1,800	10-19-2022			
LONG RANGE	5,900	2,400		2,400	10-26-2022			
LONG RANGE	8,300	2,400		2,400	11-09-2022			
LONG RANGE	9,500	1,200		1,200	11-23-2022			
LONG RANGE	11,900	2,400		2,400	11-30-2022			
LONG RANGE	13,400	1,500		1,500	12-07-2022			
LONG RANGE	15,800	2,400		2,400	12-14-2022	+ 2,400	0	
LONG RANGE	18,200	2,400		2,400	12-21-2022	+ 2,400	0	
LONG RANGE	20,600	2,400		2,400	12-28-2022	+ 2,400	0	

(only printing the first 10 lines)