

T & L sequence: 1316

... Updating ...

EDI TRANSMISSION SEQUENCE: 000001324 PRODUCTION RUN Originated 10-04-2022 at 05:46 pm

NOTE: Dates shown are DELIVERY Dates

DELIVERY BASED SUPPLIER PLANNING SCHEDULE - Issued: 10-04-2022 thru --

N3 101 INDUSTRY DR.

N4 VERSAILLES KY 40383

Purchase Order Number: FORECAST ONLY

Job: 0052

KCA1013

S/O: 8063-004

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	4,999			01-09-2023			05/01/23
	4,999			04-24-2023			06/26/23
	4,999			06-26-2023			08/28/23
	4,999			07-31-2023			10/30/23
	4,999			09-25-2023			12/18/23
	4,999			12-18-2023	+ 4,999	0	12/31/29

Purchase Order Number: FORECAST ONLY

Job: 0235

KCA1038

S/O: 7133-004

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	999			01-16-2023			03/27/23
	999			01-30-2023			05/01/23
	999			02-20-2023	- 1,000	1,999	05/29/23
	999			03-20-2023			06/26/23
	1,999			05-01-2023			07/31/23
	999			05-29-2023	+ 999	0	12/31/29
	1,999			06-26-2023	+ 1,998	1	12/31/29
	1,999			07-31-2023	+ 1,998	1	12/31/29

Job: 0142**KCA1060****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	14,999			11-07-2022	+ 1,500	13,499	11/07/22
	16,499			11-21-2022	+ 1,500	14,999	11/21/22
	1,499			12-26-2022			
	7,499			02-27-2023	- 1,500	8,999	02/27/23
	13,499			03-27-2023			
	19,499			05-01-2023			
	14,999			05-29-2023			
	13,499			06-26-2023	- 1,500	14,999	06/26/23
	20,999			07-31-2023	+ 1,500	19,499	07/31/23

Purchase Order Number: FORECAST ONLY

Job: 0036**KCA1065****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	11,499			11-07-2022	+ 1,500	9,999	11/07/22
	14,999			11-21-2022	+ 1,500	13,499	11/21/22
	10,999			12-05-2022	+ 4,000	6,999	12/05/22
	10,999			12-12-2022	+ 4,500	6,499	12/12/22
	8,999			12-19-2022	- 3,500	12,499	12/19/22
	16,999			01-02-2023	- 16,500	33,499	01/02/23
	7,499			01-09-2023	- 23,500	30,999	02/06/23
	7,499			01-16-2023	- 27,500	34,999	03/06/23
	5,999			01-23-2023	- 23,000	28,999	04/03/23
	6,499			01-30-2023	- 33,000	39,499	05/01/23
	13,499			02-06-2023	- 13,000	26,499	06/05/23
	5,999			02-13-2023	- 33,500	39,499	07/03/23
	5,999			02-20-2023	- 25,000	30,999	08/07/23
	23,999			03-06-2023	- 11,500	35,499	09/04/23
	30,999			04-03-2023	- 12,500	43,499	10/02/23
	43,499			05-01-2023	+ 16,500	26,999	11/06/23
	26,999			06-05-2023	+ 3,500	23,499	12/04/23
	41,499			07-03-2023	- 165,500	206,999	12/25/23
	31,999			08-07-2023	+ 31,999	0	12/25/23
	35,499			09-04-2023	+ 35,498	1	12/31/29
	43,499			10-02-2023	+ 43,499	0	12/30/99
	27,999			11-06-2023	+ 27,999	0	12/30/99
	22,999			12-04-2023	+ 22,999	0	12/30/99
	206,999			12-25-2023	+ 206,999	0	12/30/99

Job: 0138**KCA1071****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	5,999			11-14-2022			
	11,999			11-21-2022			
	11,999			12-05-2022	+ 3,000	8,999	12/05/22
	8,999			12-12-2022			
	7,499			12-19-2022	- 7,500	14,999	12/19/22
	11,999			01-02-2023	- 13,500	25,499	01/02/23
	10,499			01-09-2023	- 1,500	11,999	01/30/23
	7,499			01-16-2023	- 10,500	17,999	02/06/23
	8,999			01-23-2023	- 7,500	16,499	02/27/23
	5,999			01-30-2023	- 13,500	19,499	03/06/23
	8,999			02-06-2023	- 3,000	11,999	03/27/23
	8,999			02-13-2023	- 7,500	16,499	04/03/23
	5,999			02-20-2023	- 6,000	11,999	04/24/23
	10,499			02-27-2023	- 18,000	28,499	05/01/23
	11,999			03-06-2023	- 4,500	16,499	05/29/23
	13,499			03-27-2023	+ 3,000	10,499	06/05/23
	16,499			04-03-2023	- 1,500	17,999	06/26/23
	11,999			04-24-2023	- 7,500	19,499	07/03/23
	29,999			05-01-2023	+ 12,000	17,999	07/31/23
	16,499			05-29-2023	+ 1,500	14,999	08/07/23
	10,499			06-05-2023	+ 10,499	0	12/30/99
	19,499			06-26-2023	+ 19,499	0	12/30/99
	19,499			07-03-2023	+ 19,499	0	12/30/99
	17,999			07-31-2023	+ 17,999	0	12/30/99
	14,999			08-07-2023	+ 14,999	0	12/30/99
	14,999			08-28-2023	+ 14,999	0	12/30/99
	16,499			09-04-2023	+ 16,499	0	12/30/99
	20,999			09-25-2023	+ 20,999	0	12/30/99
	19,499			10-02-2023	+ 19,499	0	12/30/99
	17,999			10-30-2023	+ 17,999	0	12/30/99
	13,499			11-06-2023	+ 13,499	0	12/30/99
	14,999			11-27-2023	+ 14,999	0	12/30/99
	11,999			12-04-2023	+ 11,999	0	12/30/99
	53,999			12-18-2023	+ 53,999	0	12/30/99
	104,999			12-25-2023	+ 104,999	0	12/30/99

Job: 0253**KCA1072****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	17,599			11-07-2022	+ 9,600	7,999	11/14/22
	15,199			11-21-2022	+ 1,600	13,599	11/21/22
	10,399			12-05-2022	+ 4,000	6,399	12/05/22
	11,199			12-12-2022	+ 4,800	6,399	12/12/22
	8,799			12-19-2022	- 4,000	12,799	12/19/22
	16,799			01-02-2023	- 16,800	33,599	01/02/23
	7,199			01-09-2023	- 24,000	31,199	02/06/23
	7,199			01-16-2023	- 28,000	35,199	03/06/23
	5,599			01-23-2023	- 23,200	28,799	04/03/23
	6,399			01-30-2023	- 32,800	39,199	05/01/23
	13,599			02-06-2023	- 12,800	26,399	06/05/23
	5,599			02-13-2023	- 34,400	39,999	07/03/23
	5,599			02-20-2023	- 24,800	30,399	08/07/23
	23,999			03-06-2023	- 9,600	33,599	09/04/23
	29,599			04-03-2023	- 11,200	40,799	10/02/23
	43,199			05-01-2023	+ 16,800	26,399	11/06/23
	26,399			06-05-2023	+ 3,200	23,199	12/04/23
	39,199			07-03-2023	- 161,600	200,799	12/25/23
	30,399			08-07-2023	+ 30,399	0	12/30/99
	33,599			09-04-2023	+ 33,599	0	12/30/99
	40,799			10-02-2023	+ 40,799	0	12/30/99
	26,399			11-06-2023	+ 26,399	0	12/30/99

```
0      12/30/99
0      12/30/99
```

S/O: 8546-007

S/O: 8546-007

S/O: 8546-007

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	3,399			02-27-2023	+ 800	2,599	02/27/23
	13,099			03-27-2023	- 100	13,199	03/27/23
	18,599			05-01-2023	- 100	18,699	05/01/23
	13,899			05-29-2023			
	13,999			06-26-2023			
	19,399			07-31-2023			

Job: 0560**KCM1350****S/O: 6149-003**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
-----	-----	-----	-----	-----	-----	-----	-----
	16,799			11-28-2022	+ 6,000	10,799	12/05/22
	22,199			12-05-2022	- 800	22,999	12/12/22
	17,799			12-12-2022	- 40,800	58,599	12/19/22
	19,999			12-19-2022	+ 2,000	17,999	01/02/23
	34,399			01-02-2023	- 11,800	46,199	01/30/23
	14,799			01-09-2023	- 2,600	17,399	02/06/23
	11,999			01-16-2023	- 41,000	52,999	02/27/23
	11,799			01-23-2023	- 6,600	18,399	03/06/23
	12,599			01-30-2023	- 31,200	43,799	03/27/23
	27,199			02-06-2023	+ 11,000	16,199	04/03/23
	11,999			02-13-2023	- 46,400	58,399	04/24/23
	9,999			02-20-2023	- 12,000	21,999	05/01/23
	21,799			02-27-2023	- 16,000	37,799	05/29/23
	17,199			03-06-2023	+ 1,800	15,399	06/05/23
	44,399			03-27-2023	- 3,400	47,799	06/26/23
	16,999			04-03-2023	- 18,400	35,399	07/03/23
	62,399			04-24-2023	+ 24,800	37,599	07/31/23
	25,399			05-01-2023	- 1,800	27,199	08/07/23
	37,799			05-29-2023	- 3,400	41,199	08/28/23
	15,199			06-05-2023	- 14,200	29,399	09/04/23
	47,799			06-26-2023	+ 47,799	0	12/30/99
	35,399			07-03-2023	+ 35,399	0	12/30/99
	37,599			07-31-2023	+ 37,599	0	12/30/99
	27,199			08-07-2023	+ 27,199	0	12/30/99
	41,199			08-28-2023	+ 41,199	0	12/30/99
	29,399			09-04-2023	+ 29,399	0	12/30/99
	50,799			09-25-2023	+ 50,799	0	12/30/99
	36,199			10-02-2023	+ 36,199	0	12/30/99
	31,399			10-30-2023	+ 31,399	0	12/30/99
	23,999			11-06-2023	+ 23,999	0	12/30/99
	26,999			11-27-2023	+ 26,999	0	12/30/99
	19,399			12-04-2023	+ 19,399	0	12/30/99
	257,999			12-18-2023	+ 257,999	0	12/30/99
	156,199			12-25-2023	+ 156,199	0	12/30/99