

T & L sequence: 1340

... Updating ...

EDI TRANSMISSION SEQUENCE: 000001348 PRODUCTION RUN Originated 11-22-2022 at 05:46 pm

NOTE: Dates shown are DELIVERY Dates

DELIVERY BASED SUPPLIER PLANNING SCHEDULE - Issued: 11-22-2022 thru --

N3 101 INDUSTRY DR.

N4 VERSAILLES KY 40383

Purchase Order Number: FORECAST ONLY

Job: 0052

KCA1013

S/O: 8063-004

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	4,999			03-06-2023			05/01/23
	4,999			05-01-2023			06/26/23
	4,999			06-26-2023			08/28/23
	4,999			08-21-2023	- 5,000	9,999	12/18/23
	9,999			12-18-2023	+ 9,999	0	12/18/23

Purchase Order Number: FORECAST ONLY

Job: 0937

KCA1036

S/O: 8546-007

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	249			11-21-2022	+ 248	1	12/31/29

Purchase Order Number: FORECAST ONLY

Job: 0235

KCA1038

S/O: 7133-004

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	1,999			05-01-2023	+ 1,000	999	02/27/23
	999			05-15-2023			03/06/23
	999			05-29-2023			03/20/23
	999			06-26-2023			03/27/23
	1,999			07-31-2023	+ 1,000	999	05/01/23
	1,999			08-28-2023	+ 1,000	999	05/29/23
	999			09-25-2023	- 1,000	1,999	06/26/23

Purchase Order Number: FORECAST ONLY

Job: 0142**KCA1060****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	8,999			02-27-2023			

Purchase Order Number: FORECAST ONLY

Job: 0036**KCA1065****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	5,999			01-09-2023	- 2,000	7,999	01/09/23
	6,999			01-16-2023			
	7,499			01-23-2023			
	7,999			01-30-2023	- 500	8,499	01/30/23
	8,499			02-06-2023	+ 500	7,999	02/06/23
	7,999			02-13-2023			
	7,999			02-20-2023	- 500	8,499	02/20/23
	8,499			02-27-2023	+ 500	7,999	02/27/23
	8,499			03-06-2023			
	8,499			03-13-2023			
	8,499			03-20-2023			
	7,999			03-27-2023	- 500	8,499	03/27/23
	4,499			04-03-2023	- 17,500	21,999	04/03/23
	10,499			05-01-2023	- 27,500	37,999	05/01/23
	7,999			06-05-2023	- 15,500	23,499	06/05/23
	18,999			06-26-2023	- 22,000	40,999	07/03/23
	14,499			08-07-2023	- 17,500	31,999	08/07/23
	15,499			08-28-2023	- 19,500	34,999	09/04/23
	18,999			10-02-2023	+ 18,998	1	12/31/29
	11,999			11-06-2023	+ 11,998	1	12/31/29
	9,499			12-04-2023	+ 9,499	0	12/30/99
	84,499			12-25-2023	+ 84,499	0	12/30/99

Purchase Order Number: FORECAST ONLY

Job: 0138**KCA1071****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	5,999			01-30-2023	- 1,500	7,499	01/30/23
	5,999			02-06-2023	- 3,000	8,999	02/06/23
	8,999			02-13-2023	+ 1,500	7,499	02/13/23
	7,499			02-20-2023	- 1,500	8,999	02/20/23
	8,999			02-27-2023	+ 3,000	5,999	02/27/23
	7,499			03-06-2023	- 3,000	10,499	03/06/23
	10,499			03-13-2023	+ 3,000	7,499	03/13/23
	5,999			03-20-2023	- 3,000	8,999	03/20/23
	17,999			03-27-2023			
	14,999			04-03-2023	+ 1,500	13,499	04/03/23
	13,499			04-24-2023	+ 3,000	10,499	04/24/23
	26,999			05-01-2023			
	14,999			05-29-2023			
	10,499			06-05-2023	+ 1,500	8,999	06/05/23
	8,999			06-19-2023	- 9,000	17,999	06/26/23
	29,999			06-26-2023	+ 9,000	20,999	07/03/23
	16,499			07-31-2023	- 1,500	17,999	07/31/23
	16,499			08-07-2023	+ 1,500	14,999	08/07/23
	7,499			08-21-2023	- 7,500	14,999	08/28/23
	23,999			08-28-2023	+ 7,500	16,499	09/04/23
	20,999			09-25-2023	+ 20,999	0	12/30/99
	20,999			10-02-2023	+ 20,999	0	12/30/99
	11,999			10-30-2023	+ 11,999	0	12/30/99
	13,499			11-06-2023	+ 13,499	0	12/30/99
	11,999			11-27-2023	+ 11,999	0	12/30/99
	11,999			12-04-2023	+ 11,999	0	12/30/99

```
0  12/30/99
0  12/30/99
```

S/O: 8546-007

S/O: 8546-007

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	799			06-26-2023	- 800	1,599	09/04/23
	1,599			08-07-2023			10/02/23
	1,599			08-28-2023	+ 800	799	11/06/23
	1,599			10-02-2023	- 4,800	6,399	12/25/23
	6,399			12-25-2023	+ 6,399	0	12/31/29

Purchase Order Number: FORECAST ONLY

Job: 0556**KCC1349****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	5,249			05-29-2023	- 17,010	22,259	03/27/23
	14,909			06-19-2023	- 24,045	38,954	04/24/23
	15,014			07-31-2023	- 9,345	24,359	05/29/23
	16,169			08-21-2023	- 25,305	41,474	06/26/23
	19,739			09-25-2023	- 12,600	32,339	07/31/23
	12,494			10-30-2023	- 22,785	35,279	08/28/23
	9,974			11-27-2023	- 34,230	44,204	09/25/23
	84,419			12-18-2023	+ 55,860	28,559	10/30/23

Purchase Order Number: FORECAST ONLY

Job: 0557**KCC1366****S/O: 8546-007**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	6,799			02-27-2023	- 100	6,899	02/27/23

Purchase Order Number: FORECAST ONLY

Job: 0560**KCM1350****S/O: 6149-003**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	9,999			02-13-2023			02/06/23
	16,399			02-20-2023	+ 4,000	12,399	02/13/23
	17,599			02-27-2023	+ 800	16,799	02/20/23
	18,999			03-06-2023	+ 1,200	17,799	02/27/23
	17,799			03-13-2023	- 1,000	18,799	03/06/23
	17,599			03-20-2023			03/13/23
	9,999			03-27-2023	- 7,600	17,599	03/20/23
	9,999			04-03-2023	- 32,000	41,999	03/27/23
	19,399			05-01-2023	+ 9,400	9,999	04/03/23
	9,999			05-29-2023	- 47,000	56,999	04/24/23
	9,999			06-05-2023	- 11,000	20,999	05/01/23
	35,599			06-26-2023	+ 2,200	33,399	05/29/23
	9,999			07-31-2023	- 5,200	15,199	06/05/23
	20,199			08-07-2023	- 27,000	47,199	06/26/23
	9,999			08-21-2023	- 25,800	35,799	07/03/23
	22,399			08-28-2023	- 15,000	37,399	07/31/23
	9,999			09-25-2023	- 17,400	27,399	08/07/23
	29,599			10-02-2023	- 11,800	41,399	08/28/23
	9,999			10-30-2023	- 19,200	29,199	09/04/23
	14,799			11-06-2023	- 37,200	51,999	09/25/23
	9,999			11-27-2023	+ 9,999	0	12/30/99
	9,999			12-04-2023	+ 9,999	0	12/30/99
	12,399			12-18-2023	+ 12,399	0	12/30/99
	156,399			12-25-2023	+ 156,399	0	12/30/99