

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 05-11-2023 thru 09-30-2025

Destination - 3112 -- UPDATING !

Cus Part: FC1K0F2S1L02

Production Parts

Job: 0634

S/O: 8809

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 40,750
Last ASN QTY 1250 05-09-2023 ASN ID: 43901
Accum Total: 39250

Shipping History: Location: 290C

8809-063	43949	05/09/23	750
8809-063	43949	05/09/23	750
8809-062	43901	05/02/23	250
8809-062	43901	05/02/23	1,000

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	39,250							
DAILY	40,000	750		750	05-16-2023	- 250	1,000	
DAILY	41,000	1,000		1,000	05-23-2023			
DAILY	42,000	1,000		1,000	05-30-2023			
LONG RANGE	43,250	1,250		1,250	06-06-2023	+ 250	1,000	
LONG RANGE	44,500	1,250		1,250	06-13-2023	+ 250	1,000	
LONG RANGE	45,250	750		750	06-20-2023			
LONG RANGE	45,500	250		250	06-27-2023			
LONG RANGE	46,500	1,000		1,000	07-04-2023	- 750	1,750	
LONG RANGE	48,250	1,750		1,750	07-11-2023	+ 500	1,250	

(only printing the first 10 lines)

Cus Part: FC1F0F2S1B01

Production Parts

Job: 0152

S/O: 8769

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 46,200
Last ASN QTY 1800 05-09-2023 ASN ID: 43901
Accum Total: 45000

Shipping History: Location: 290C

8769-160	43949	05/09/23	600
8769-159	43901	05/02/23	1,200
8769-159	43901	05/02/23	600
8769-158	43858	04/25/23	600

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	45,000							
DAILY	45,600	600		600	05-16-2023			
DAILY	46,800	1,200		1,200	05-23-2023			
DAILY	47,400	600		600	05-30-2023			
LONG RANGE	48,600	1,200		1,200	06-06-2023			
LONG RANGE	49,800	1,200		1,200	06-13-2023			
LONG RANGE	51,000	1,200		1,200	06-20-2023			
LONG RANGE	52,200	1,200		1,200	07-04-2023	- 600	1,800	
LONG RANGE	53,400	1,200		1,200	07-11-2023	+ 600	600	
LONG RANGE	54,600	1,200		1,200	07-18-2023			

(only printing the first 10 lines)

Cus Part: Z531-G014-A01 Production Parts

Job: 0329 S/O: 8505

Cus P/O: 5100002623

Last ASN QTY 0 05-09-2023 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: FM707F2S1A01 Production Parts

Job: 0330 S/O: 8610

Cus P/O: 5100002623

Last ASN QTY 0 05-09-2023 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z531-ZZ15-B01 Production Parts

Job: 0378 S/O: 9215

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 284,000
Last ASN QTY 8000 05-09-2023 ASN ID: 43901
Accum Total: 269000

Shipping History: Location: 290C
9215-111 43949 05/09/23 4,000
9215-110 43901 05/02/23 8,000
9215-109 43858 04/25/23 9,000
9215-108 43805 04/18/23 7,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	269,000						
DAILY	277,000	8,000	8,000	05-16-2023	- 1,000	9,000	
DAILY	286,000	9,000	9,000	05-23-2023			
DAILY	295,000	9,000	9,000	05-30-2023	+ 1,000	8,000	
LONG RANGE	304,000	9,000	9,000	06-06-2023	- 1,000	10,000	
LONG RANGE	315,000	11,000	11,000	06-13-2023	+ 1,000	10,000	
LONG RANGE	320,000	5,000	5,000	06-20-2023	- 1,000	6,000	
LONG RANGE	326,000	6,000	6,000	06-27-2023			
LONG RANGE	335,000	9,000	9,000	07-04-2023	- 1,000	10,000	
LONG RANGE	347,000	12,000	12,000	07-11-2023	+ 2,000	10,000	

(only printing the first 10 lines)

Job: 0153

S/O: 8769

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 44,275
Last ASN QTY 600 05-09-2023 ASN ID: 43901
Accum Total: 43075

Shipping History: Location: 290C

8769-160	43949	05/09/23	1,200
8769-160	43949	05/09/23	600
8769-159	43901	05/02/23	600
8769-157	43805	04/18/23	1,200

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	43,075							
DAILY	43,675	600		600	05-16-2023			
DAILY	44,275	600		600	05-23-2023			
DAILY	45,475	1,200		1,200	05-30-2023			
LONG RANGE	46,675	1,200		1,200	06-06-2023			
LONG RANGE	47,875	1,200		1,200	06-13-2023			
LONG RANGE	48,475	600		600	06-20-2023			
LONG RANGE	49,675	1,200		1,200	07-04-2023	- 600	1,800	
LONG RANGE	51,475	1,800		1,800	07-11-2023	+ 600	1,200	
LONG RANGE	52,675	1,200		1,200	07-18-2023			

(only printing the first 10 lines)

Cus Part: FC2F5F2SAC01

Production Parts

Job: 0251

S/O: 9316

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 172,200
Last ASN QTY 6000 05-09-2023 ASN ID: 43901
Accum Total: 166200

Shipping History: Location: 290C

9316-075	43949	05/09/23	1,200
9316-074	43901	05/02/23	4,200
9316-074	43901	05/02/23	1,800
9316-073	43858	04/25/23	1,200

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	166,200							
DAILY	169,800	3,600		3,600	05-16-2023	+ 600	3,000	
DAILY	173,400	3,600		3,600	05-23-2023			
DAILY	177,000	3,600		3,600	05-30-2023	+ 600	3,000	
LONG RANGE	180,000	3,000		3,000	06-06-2023	- 600	3,600	
LONG RANGE	183,600	3,600		3,600	06-13-2023			
LONG RANGE	186,600	3,000		3,000	06-20-2023			
LONG RANGE	187,800	1,200		1,200	06-27-2023			
LONG RANGE	192,000	4,200		4,200	07-04-2023	- 1,800	6,000	
LONG RANGE	198,000	6,000		6,000	07-11-2023	+ 2,400	3,600	

(only printing the first 10 lines)

Job: 0145**S/O: 9170**

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 96,600
 Last ASN QTY 2400 05-05-2023 ASN ID: 43901
 Accum Total: 92400

Shipping History: Location: 290C

9170-121	43901	05/02/23	600
9170-121	43901	05/02/23	1,800
9170-120	43858	04/25/23	1,200
9170-119	43805	04/18/23	1,200

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	93,600	1,200		1,200	05-11-2023			
DAILY	95,400	1,800		1,800	05-16-2023			
DAILY	97,200	1,800		1,800	05-23-2023			
DAILY	99,000	1,800		1,800	05-30-2023			
LONG RANGE	100,800	1,800		1,800	06-06-2023			
LONG RANGE	103,200	2,400		2,400	06-13-2023	+ 600	1,800	
LONG RANGE	105,000	1,800		1,800	06-20-2023	- 600	2,400	
LONG RANGE	107,400	2,400		2,400	07-04-2023	- 1,200	3,600	
LONG RANGE	110,400	3,000		3,000	07-11-2023			
LONG RANGE	113,400	3,000		3,000	07-18-2023	+ 600	2,400	

(only printing the first 10 lines)

Cus Part: Z804-K217-A02

Production Parts

Job: 0665**S/O: 8839**

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 1,000
 Last ASN QTY 1000 01-30-2023 ASN ID: 43113
 Accum Total: 1000

Shipping History: Location: 290C

8839-033	43113	01/24/23	1,000
8839-032	43112	01/24/23	-1,000
8839-031	43110	01/24/23	1,000

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	1,000							

Job: 0538**S/O: 5959**

Cus P/O: 5100002623

Last ASN QTY 0 01-30-2023 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z805-K214-L09

Production Parts

Job: 0622**S/O: 8814**

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 18,600

Last ASN QTY 600 05-05-2023 ASN ID: 43901

Accum Total: 18200

Shipping History: Location: 290C

8814-100	43901	05/02/23	600
8814-099	43858	04/25/23	600
8814-098	43805	04/18/23	600
8814-097	43706	04/04/23	800

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	18,600	400	400	05-11-2023	+ 400	0	
LONG RANGE	18,800	200	200	05-23-2023	+ 200	0	
					- 400	400	05/30/23
					- 600	600	06/06/23
WEEKLY	19,200	400	400	07-25-2023	+ 200	200	
WEEKLY	19,400	200	200	08-01-2023	+ 200	0	
WEEKLY	19,400				- 200	200	08/08/23
					- 200	200	09/05/23
WEEKLY	19,600	200	200	09-12-2023	+ 200	0	
WEEKLY	19,800	200	200	09-19-2023			
WEEKLY	20,000	200	200	09-26-2023			
WEEKLY	20,000				- 200	200	10/03/23
WEEKLY	20,200	200	200	10-10-2023	- 400	600	

(only printing the first 10 lines)

Cus Part: Z531-ZZ08-A01

Production Parts

Job: 0069

S/O: 9279

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 752,000
 Last ASN QTY 16000 05-09-2023 ASN ID: 43901
 Accum Total: 724000

Shipping History: Location: 290C

9279-097	43949	05/09/23	8,000
9279-096	43901	05/02/23	16,000
9279-095	43858	04/25/23	12,000
9279-094	43805	04/18/23	16,000

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	724,000							
DAILY	742,000	18,000		18,000	05-16-2023	+ 2,000	16,000	
DAILY	756,000	14,000		14,000	05-23-2023	- 2,000	16,000	
DAILY	772,000	16,000		16,000	05-30-2023			
LONG RANGE	790,000	18,000		18,000	06-06-2023	+ 2,000	16,000	
LONG RANGE	806,000	16,000		16,000	06-13-2023	- 2,000	18,000	
LONG RANGE	816,000	10,000		10,000	06-20-2023			
LONG RANGE	826,000	10,000		10,000	06-27-2023	+ 2,000	8,000	
LONG RANGE	842,000	16,000		16,000	07-04-2023	- 6,000	22,000	
LONG RANGE	862,000	20,000		20,000	07-11-2023			

(only printing the first 10 lines)

Cus Part: Z804-K214-G02

Production Parts

Job: 0623

S/O: 8939

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 93,600
 Last ASN QTY 5400 11-21-2022 ASN ID: 42568
 Accum Total: 95700

Shipping History: Location: 290C

8939-145	42568	11/15/22	2,550
8939-145	42568	11/15/22	2,850
8939-144	42498	11/08/22	1,050
8939-144	42498	11/08/22	1,950

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	95,700							

Cus Part: Z898-GE15-A01

Production Parts

Job: 0107

S/O: 9231

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 111,000
Last ASN QTY 3000 12-09-2022 ASN ID: 42744
Accum Total: 114000

Shipping History: Location: 290C

9231-063	42744	12/06/22	3,000
9231-062	42677	11/29/22	3,000
9231-061	42628	11/22/22	3,000
9231-060	42568	11/15/22	3,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	114,000						

Cus Part: Z526-EC04-B02

Production Parts

Job: 0870

S/O: 5352

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 4,080
Last ASN QTY 500 05-09-2023 ASN ID: 43592
Accum Total: 4080

Shipping History: Location: 290C

5352-103	43949	05/09/23	500
5352-102	43592	03/21/23	500
5352-101	43371	02/23/23	500
5352-100	42886	12/20/22	500

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
LONG RANGE	4,080				- 500	500	07/11/23
LONG RANGE	4,580	500	500	07-18-2023	+ 500	0	
WEEKLY	5,080	500	500	10-31-2023	+ 500	0	
WEEKLY	5,080				- 500	500	11/07/23
WEEKLY	5,580	500	500	01-09-2024	+ 500	0	

Job: 0059

S/O: 8470

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 1,000
Last ASN QTY 2000 03-27-2023 ASN ID: 43592
Accum Total: 2000

Shipping History: Location: 290C

8470-030	43592	03/21/23	1,000
8470-030	43592	03/21/23	1,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	2,000						

Cus Part: Z804-BE08-A01

Production Parts

Job: 0534

S/O: 9133

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 193,000
Last ASN QTY 2000 05-09-2023 ASN ID: 43921
Accum Total: 185250

Shipping History: Location: 290C

9133-142	43949	05/09/23	3,500
9133-142	43949	05/09/23	250
9133-141	43935	05/05/23	3,000
9133-140	43921	05/04/23	2,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	184,500						
					- 750	750	05/09/23
DAILY	188,750	3,500	3,500	05-16-2023	- 1,000	4,500	
DAILY	194,000	5,250	5,250	05-23-2023	+ 250	5,000	
DAILY	199,250	5,250	5,250	05-30-2023	+ 500	4,750	
LONG RANGE	204,250	5,000	5,000	06-06-2023			
LONG RANGE	209,500	5,250	5,250	06-13-2023	+ 250	5,000	
LONG RANGE	213,500	4,000	4,000	06-20-2023	+ 250	3,750	
LONG RANGE	216,000	2,500	2,500	06-27-2023	- 500	3,000	
LONG RANGE	220,500	4,500	4,500	07-04-2023			
LONG RANGE	224,250	3,750	3,750	07-11-2023	+ 250	3,500	

(only printing the first 10 lines)

Cus Part: Z526-EC04-A02

Production Parts

Job: 0130

S/O: 5353

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 1,000
Last ASN QTY 3000 05-28-2022 ASN ID: 41206
Accum Total: 4000

Shipping History: Location: 290C

5353-038	41206	05/16/22	3,000
5353-037	41144	05/06/22	1,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY			4,000				

Cus Part: Z526-GO06-B03

Production Parts

Job: 0713

S/O: 8699

Cus P/O: 5100002623

Last ASN QTY 0 05-28-2022 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY			0				

Cus Part: Z526-GO05-A03

Production Parts

Job: 0965

S/O: 7880

Cus P/O: 5100002623

Last ASN QTY 0 05-28-2022 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY			0				

Cus Part: Z526-G000-A02 Production Parts

Job: 0708 S/O: 6558

Cus P/O: 5100002623

Last ASN QTY 0 05-28-2022 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z526-ZZ01-K01 Production Parts

Job: 0537 S/O: 7206

Cus P/O: 5100002623

Last ASN QTY 0 05-28-2022 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z531-G000-B01 Production Parts

Job: 0324 S/O: 8299

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 1,500

Last ASN QTY 1500 08-11-2022 ASN ID: 41728

Accum Total: 1500

Shipping History: Location: 290C
8299-042 41728 08/01/22 1,500

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	3,000	1,500	1,500	10-24-2023	+ 1,500	0	
WEEKLY	3,000						

Job: 0244

S/O: 6454

Cus P/O: 5100002623

Last ASN QTY 0 08-11-2022 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z531-G004-C02

Production Parts

Job: 0016

S/O: 9110

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 405,000
Last ASN QTY 6000 05-09-2023 ASN ID: 43901
Accum Total: 390000

Shipping History: Location: 290C

9110-139	43949	05/09/23	7,500
9110-138	43901	05/02/23	6,000
9110-137	43858	04/25/23	6,000
9110-136	43805	04/18/23	9,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	390,000						
DAILY	399,000	9,000	9,000	05-16-2023	- 1,500	1,500	05/09/23
DAILY	408,000	9,000	9,000	05-23-2023	+ 3,000	6,000	
DAILY	414,000	6,000	6,000	05-30-2023			
LONG RANGE	423,000	9,000	9,000	06-06-2023			
LONG RANGE	429,000	6,000	6,000	06-13-2023	- 3,000	9,000	
LONG RANGE	435,000	6,000	6,000	06-20-2023			
LONG RANGE	441,000	6,000	6,000	06-27-2023			
LONG RANGE	450,000	9,000	9,000	07-04-2023	- 3,000	12,000	
LONG RANGE	462,000	12,000	12,000	07-11-2023	+ 3,000	9,000	

(only printing the first 10 lines)

Job: 0969

S/O: 7633

Cus P/O: 5100002623

Last ASN QTY 0 05-09-2023 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z804-GE15-G01

Production Parts

Job: 0627

S/O: 9237

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 98,100
Last ASN QTY 3000 05-05-2023 ASN ID: 43901
Accum Total: 95100

Shipping History: Location: 290C

9237-085	43901	05/02/23	1,500
9237-085	43901	05/02/23	1,500
9237-084	43858	04/25/23	1,500
9237-083	43753	04/11/23	3,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	96,600	1,500	1,500	05-16-2023			
DAILY	98,100	1,500	1,500	05-23-2023			
DAILY	99,600	1,500	1,500	05-30-2023			
LONG RANGE	101,100	1,500	1,500	06-06-2023			
LONG RANGE	102,600	1,500	1,500	06-13-2023			
LONG RANGE	104,100	1,500	1,500	06-20-2023			
LONG RANGE	107,100	3,000	3,000	07-04-2023			
LONG RANGE	108,600	1,500	1,500	07-11-2023	- 1,500	3,000	
LONG RANGE	111,600	3,000	3,000	07-18-2023	+ 1,500	1,500	
WEEKLY	113,100	1,500	1,500	07-25-2023			

(only printing the first 10 lines)

Cus Part: Z804-ZE10-A01

Production Parts

Job: 0514**S/O: 9185**

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 74,850
Last ASN QTY 150 12-09-2022 ASN ID: 42744
Accum Total: 74850

Shipping History: Location: 290C

9185-104	42744	12/06/22	150
9185-103	42677	11/29/22	450
9185-102	42628	11/22/22	2,400
9185-102	42628	11/22/22	150

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	74,850							
WEEKLY	75,000	150		150	08-22-2023	- 150	150	07/25/23
WEEKLY	75,000					+ 150	0	
WEEKLY	75,150	150		150	11-21-2023	- 150	150	10/24/23
WEEKLY	75,150					+ 150	0	
WEEKLY	75,300	150		150	01-09-2024	- 150	150	12/19/23
WEEKLY	75,300					+ 150	0	
WEEKLY	75,450	150		150	02-06-2024	- 150	150	01/16/24
WEEKLY	75,450					+ 150	0	

Cus Part: Z804-K214-F03

Production Parts

Job: 0624**S/O: 8940**

Cus P/O: 5100002623

Last ASN QTY 0 12-09-2022 Accum Total: 0

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0							

Cus Part: Z805-DJ13-B02

Production Parts

Job: 0636

S/O: 9113

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 4,800
Last ASN QTY 300 02-13-2023 ASN ID: 43236
Accum Total: 4800

Shipping History: Location: 290C

9113-031	43236	02/07/23	300
9113-030	43113	01/24/23	600
9113-029	43112	01/24/23	-600
9113-028	43110	01/24/23	600

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
LONG RANGE	4,800							
						- 300	300	06/06/23
						- 300	300	06/13/23
LONG RANGE	5,100	300		300	06-20-2023	+ 300	0	
LONG RANGE	5,400	300		300	06-27-2023	+ 300	0	
						- 300	300	07/04/23
LONG RANGE	5,700	300		300	07-18-2023	+ 300	0	

Cus Part: Z805-DS12-B02

Production Parts

Job: 0633

S/O: 9009

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 6,000
Last ASN QTY 300 05-05-2023 ASN ID: 43901
Accum Total: 5700

Shipping History: Location: 290C

9009-037	43901	05/02/23	300
9009-036	43858	04/25/23	600
9009-035	43233	02/06/23	300
9009-034	43171	01/31/23	300

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	6,000	300		300	05-23-2023			
LONG RANGE	6,300	300		300	06-13-2023	+ 300	0	
LONG RANGE	6,600	300		300	06-20-2023	+ 300	0	

Job: 0632

S/O: 8838

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 11,400
Last ASN QTY 900 05-02-2023 ASN ID: 43858
Accum Total: 11100

Shipping History: Location: 290C

8838-098	43858	04/25/23	900
8838-097	43650	03/28/23	300
8838-096	43592	03/21/23	300
8838-095	43233	02/06/23	300

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
LONG RANGE	11,400	300		300	05-23-2023			
						- 300	300	06/06/23
LONG RANGE	11,700	300		300	06-13-2023	+ 300	0	
LONG RANGE	12,000	300		300	06-20-2023	+ 300	0	
LONG RANGE	12,300	300		300	06-27-2023	+ 300	0	
						- 300	300	07/04/23
LONG RANGE	12,600	300		300	07-18-2023	+ 300	0	

Cus Part: Z805-ZE12-A01

Production Parts

Job: 0634

S/O: 8949

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 23,750
Last ASN QTY 500 05-09-2023 ASN ID: 43899
Accum Total: 22550

Shipping History: Location: 290C

8949-098	43944	05/09/23	300
8949-097	43899	05/02/23	100
8949-097	43899	05/02/23	400
8949-096	43859	04/25/23	50

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	22,750	200		200	05-11-2023	+ 200	0	
DAILY	23,750	1,000		1,000	05-16-2023	- 100	1,100	
DAILY	24,150	400		400	05-23-2023	- 200	600	
DAILY	24,750	600		600	05-30-2023			
LONG RANGE	25,350	600		600	06-06-2023	+ 200	400	
LONG RANGE	25,750	400		400	06-13-2023	- 200	600	
LONG RANGE	26,350	600		600	06-27-2023			
LONG RANGE	26,950	600		600	07-04-2023	+ 400	200	
LONG RANGE	27,350	400		400	07-11-2023	- 200	600	
LONG RANGE	27,750	400		400	07-18-2023			

(only printing the first 10 lines)

Job: 0523

S/O: 7882

Cus P/O: 5100002623

Last ASN QTY 0 05-09-2023 Accum Total: 0

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0						

Cus Part: Z831-DS09-A03

Production Parts

Job: 0083

S/O: 8988

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 500
Last ASN QTY 500 08-26-2022 ASN ID: 41883
Accum Total: 500

Shipping History: Location: 290C
8988-003 41883 08/22/22 500

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	500						

Cus Part: Z831-KA07-A02

Production Parts

Job: 0474

S/O: 9125

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 400,000
Last ASN QTY 8000 05-09-2023 ASN ID: 43901
Accum Total: 388000

Shipping History: Location: 290C
9125-152 43949 05/09/23 9,600
9125-151 43901 05/02/23 8,000
9125-150 43858 04/25/23 3,200
9125-150 43858 04/25/23 8,000

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	388,000						
DAILY	394,400	6,400	6,400	05-16-2023			
DAILY	401,600	7,200	7,200	05-23-2023			
DAILY	409,600	8,000	8,000	05-30-2023			
LONG RANGE	417,600	8,000	8,000	06-06-2023			
LONG RANGE	425,600	8,000	8,000	06-13-2023	+ 800	7,200	
LONG RANGE	433,600	8,000	8,000	06-20-2023	- 800	8,800	
LONG RANGE	436,800	3,200	3,200	06-27-2023			
LONG RANGE	445,600	8,800	8,800	07-04-2023	- 4,000	12,800	
LONG RANGE	456,800	11,200	11,200	07-11-2023	+ 3,200	8,000	

(only printing the first 10 lines)

Job: 0267

S/O: 6356

Cus P/O: 5100002623

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 05-11-2023 1,820
Last ASN QTY 720 03-30-2023 ASN ID: 43650
Accum Total: 1820

Shipping History: Location: 290C

6356-085	43650	03/28/23	720
6356-084	42885	12/20/22	800
6356-083	42034	09/13/22	6
6356-083	42034	09/13/22	14

Sched Type		RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
-----		-----	-----	-----	-----	-----	-----	-----
WEEKLY	3,320	1,500		1,500	10-10-2023	+ 1,500	0	
WEEKLY	3,320							