

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 07-30-2023 thru 02-28-2025

Destination - 1311 -- UPDATING ! VISTEON INDIA

Cus Part: FC2H0S1B1B01 Production Parts

Job: 0381 S/O: 8890

Cus P/O: 5100003118

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0							

Cus Part: FC2F5S1B1A01 Production Parts

Job: 0456 S/O: 8889

Cus P/O: 5100003118

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0							

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8566

Cus P/O: 5100003118

----- No SHP segments - Assuming Accum Total received ZERO -----
Accum TOTAL: ZERO

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	0							