

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 08-23-2023 thru 02-26-2025

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8456

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 08-23-2023 172,000

Last ASN QTY 4000 08-16-2023 ASN ID: 44144

Accum Total: 48000

Shipping History: Location: HANON CZ

8456-093	44607	08/16/23	4,000
8456-092	44422	07/21/23	4,000
8456-091	44144	06/08/23	4,000
8456-090	43917	05/04/23	3,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	48,000							
WEEKLY	52,000	4,000		4,000	09-13-2023			
WEEKLY	52,000					- 4,000	4,000	10/04/23
WEEKLY	56,000	4,000		4,000	10-11-2023	+ 4,000	0	
WEEKLY	60,000	4,000		4,000	11-01-2023			
WEEKLY	60,000					- 4,000	4,000	11/15/23
WEEKLY	64,000	4,000		4,000	11-22-2023	+ 4,000	0	
WEEKLY	64,000					- 4,000	4,000	12/06/23
WEEKLY	68,000	4,000		4,000	12-13-2023	+ 4,000	0	
WEEKLY	68,000					- 4,000	4,000	01/31/24

(only printing the first 10 lines)

Job: 0456

S/O: 8867

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 08-23-2023 25,200
Last ASN QTY 700 03-20-2023 ASN ID: 43492
Accum Total: 5600

Shipping History: Location: HANON CZ

8867-033	43568	03/17/23	700
8867-033	43568	03/17/23	700
8867-032	43492	03/08/23	700
8867-031	43227	02/06/23	700

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	7,000	1,400		1,400	04-17-2024			
WEEKLY	7,700	700		700	05-22-2024	+ 700	0	