

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 09-20-2023 thru 03-26-2025

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8456

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 09-20-2023 176,000
Last ASN QTY 4000 08-16-2023 ASN ID: 44422
Accum Total: 52000

Shipping History: Location: HANON CZ

8456-094	44846	09/19/23	4,000
8456-093	44607	08/16/23	4,000
8456-092	44422	07/21/23	4,000
8456-091	44144	06/08/23	4,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	52,000							
WEEKLY	56,000	4,000		4,000	10-18-2023			
WEEKLY	60,000	4,000		4,000	11-08-2023			
WEEKLY	64,000	4,000		4,000	11-29-2023	+ 4,000	0	
WEEKLY	64,000							
WEEKLY	68,000	4,000		4,000	01-17-2024	- 4,000	4,000	12/06/23
WEEKLY	68,000					+ 4,000	0	
WEEKLY						- 4,000	4,000	01/24/24
WEEKLY	72,000	4,000		4,000	05-22-2024	+ 4,000	0	

Cus Part: 00004401-01-0000 Production Parts

Job: 0456 S/O: 8867

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 09-20-2023 25,200
Last ASN QTY 700 03-20-2023 ASN ID: 43492
Accum Total: 5600

Shipping History: Location: HANON CZ

8867-033	43568	03/17/23	700
8867-033	43568	03/17/23	700
8867-032	43492	03/08/23	700
8867-031	43227	02/06/23	700

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	6,300	700		700	06-05-2024	+ 700	0	