

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 01-17-2024 thru 07-22-2025

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8456

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-17-2024 195,000
Last ASN QTY 1000 01-11-2024 ASN ID: 45245
Accum Total: 8000

Shipping History: Location: HANON CZ
8456-099 45415 01/11/24 4,000
8456-098 45245 11/30/23 1,000
8456-097 45234 11/28/23 3,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	4,000							
WEEKLY	5,000							
WEEKLY	6,000							
WEEKLY	8,000							

Cus Part: 00004401-01-0000 Production Parts

Job: 0456 S/O: 8867

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-17-2024 25,200
Last ASN QTY 700 03-20-2023 ASN ID: 43492
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	0							

Job: 0050

S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-17-2024 42,200
Last ASN QTY 800 01-16-2024 ASN ID: 45245
Accum Total: 43200

Shipping History: Location: HANON CZ

9421-016	45439	01/16/24	5,600
9421-015	45415	01/11/24	1,600
9421-014	45402	01/09/24	6,400
9421-014	45402	01/09/24	2,400

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	43,200							
WEEKLY	44,000	800		800	01-24-2024	+ 800	0	
WEEKLY	52,000	8,000		8,000	01-31-2024	- 800	8,800	
WEEKLY	58,400	6,400		6,400	02-07-2024	+ 800	5,600	
WEEKLY	64,000	5,600		5,600	02-14-2024	+ 1,600	4,000	
WEEKLY	68,000	4,000		4,000	02-21-2024	- 1,600	5,600	
WEEKLY	72,000	4,000		4,000	02-28-2024	- 800	4,800	
WEEKLY	77,600	5,600		5,600	03-06-2024			
WEEKLY	84,800	7,200		7,200	03-13-2024	+ 1,600	5,600	
WEEKLY	91,200	6,400		6,400	03-20-2024	- 800	7,200	

(only printing the first 10 lines)