

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 04-17-2024 thru 10-17-2025

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8456

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 04-17-2024 197,000
Last ASN QTY 4000 02-26-2024 ASN ID: 45415
Accum Total: 8000

Shipping History: Location: HANON CZ
8456-099 45415 01/11/24 4,000
8456-098 45245 11/30/23 1,000
8456-097 45234 11/28/23 3,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	8,000							
						- 4,000	4,000	07/31/24
WEEKLY	12,000	4,000		4,000	08-07-2024	+ 4,000	0	

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 04-17-2024 103,800
Last ASN QTY 1600 04-09-2024 ASN ID: 45612
Accum Total: 100800

Shipping History: Location: HANON CZ
9421-028 45850 04/09/24 3,200
9421-027 45816 04/02/24 4,800
9421-026 45784 03/26/24 5,600
9421-025 45750 03/19/24 6,400

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	100,800							
						- 1,600	1,600	04/17/24
WEEKLY	105,600	4,800		4,800	04-24-2024	- 800	5,600	
WEEKLY	109,600	4,000		4,000	05-22-2024			
WEEKLY	115,200	5,600		5,600	05-29-2024			
WEEKLY	120,800	5,600		5,600	06-05-2024			
WEEKLY	127,200	6,400		6,400	06-12-2024			
WEEKLY	133,600	6,400		6,400	06-19-2024			
WEEKLY	140,000	6,400		6,400	06-26-2024			
WEEKLY	144,000	4,000		4,000	07-10-2024			
WEEKLY	147,200	3,200		3,200	07-17-2024	- 800	4,000	

(only printing the first 10 lines)