

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 06-26-2024 thru 01-14-2026

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8456

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 06-26-2024 200,000
Last ASN QTY 4000 02-26-2024 ASN ID: 45415
Accum Total: 8000

Shipping History: Location: HANON CZ
8456-099 45415 01/11/24 4,000
8456-098 45245 11/30/23 1,000
8456-097 45234 11/28/23 3,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	8,000							
						- 4,000	4,000	08/21/24
WEEKLY	12,000	4,000		4,000	08-28-2024	+ 4,000	0	

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 06-26-2024 142,200
Last ASN QTY 4800 06-18-2024 ASN ID: 45905
Accum Total: 117600

Shipping History: Location: HANON CZ
9421-032 46241 06/18/24 800
9421-031 46196 06/11/24 3,200
9421-030 46008 05/09/24 3,200
9421-030 46008 05/09/24 1,600

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	116,800							
WEEKLY	118,400	800		800	07-10-2024			
WEEKLY	123,200	4,800		4,800	07-17-2024	- 1,600	6,400	
WEEKLY	126,400	3,200		3,200	07-24-2024	- 800	4,000	
WEEKLY	130,400	4,000		4,000	07-31-2024			
WEEKLY	142,400	12,000		12,000	08-07-2024	+ 1,600	10,400	
WEEKLY	148,000	5,600		5,600	08-14-2024			
WEEKLY	153,600	5,600		5,600	08-21-2024	- 800	6,400	
WEEKLY	158,400	4,800		4,800	08-28-2024			
WEEKLY	166,400	8,000		8,000	09-04-2024	+ 1,600	6,400	

(only printing the first 10 lines)