

NOTE: Dates shown are DELIVERY Dates

DELIVERY BASED SUPPLIER PLANNING SCHEDULE - Issued: 12-31-2024 thru --

* N3 ** C/O TRANSPLACE ** 115 ROSS KHALEDI RD *
* N4 ** LAREDO ** TX ** 78045 *

Purchase Order Number: FORECAST MEX

Job: 0052 **KCA1013** **S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	8,999			01-27-2025			03-31-25
	8,999			03-31-2025			05-12-25
	8,999			05-12-2025			07-21-25
	8,999			07-21-2025			09-29-25
	8,999			09-29-2025	+ 8,998	1	12-31-29

Purchase Order Number: FORECAST MEX

Job: 0235 **KCA1038** **S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	5,999			12-16-2024			04-14-25
	5,999			02-03-2025			05-12-25
	5,999			03-03-2025			06-09-25
	5,999			04-14-2025			07-28-25
	5,999			05-12-2025			09-29-25
	5,999			06-09-2025	+ 5,998	1	12-31-29
	5,999			07-28-2025	+ 5,998	1	12-31-29
	5,999			09-29-2025	+ 5,998	1	12-31-29

Purchase Order Number: FORECAST MEX

Job: 0142 **KCA1060** **S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	11,999			03-03-2025	- 6,000	17,999	03-17-25
	14,999			03-10-2025	- 1,500	16,499	03-24-25
	16,499			03-17-2025	+ 1,500	14,999	03-31-25
	17,999			03-24-2025	+ 3,000	14,999	04-07-25
	14,999			03-31-2025	+ 3,000	11,999	04-14-25
	14,999			04-07-2025	+ 3,000	11,999	04-21-25
	11,999			04-14-2025			04-28-25
	11,999			04-21-2025	- 3,000	14,999	05-05-25
	11,999			04-28-2025	- 4,500	16,499	05-12-25
	14,999			05-05-2025			05-19-25
	16,499			05-12-2025	+ 1,500	14,999	05-26-25
	14,999			05-19-2025	- 1,500	16,499	06-02-25
	14,999			05-26-2025			06-09-25
	14,999			06-02-2025	+ 14,999	0	12-30-99
	16,499			06-09-2025	+ 16,499	0	12-30-99

(only printing the first 15 lines)

Job: 0036**KCA1065****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	3,999			04-14-2025			
	1,999			04-21-2025			
	1,999			04-28-2025			
	1,999			05-05-2025			
	1,999			05-12-2025			
	1,999			05-19-2025			

Purchase Order Number: FORECAST MEX

Job: 0138**KCA1071****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	2,999			04-07-2025	+ 1,500	1,499	03-31-25
	2,999			04-14-2025			04-07-25
	4,499			04-21-2025	+ 1,500	2,999	04-14-25
	1,499			04-28-2025	- 1,500	2,999	04-21-25
	1,499			05-05-2025			04-28-25
	1,499			05-12-2025			05-05-25
	1,499			05-19-2025	- 1,500	2,999	05-12-25
	1,499			05-26-2025			05-19-25

Purchase Order Number: FORECAST MEX

Job: 0064**KCA1074****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	1,199			03-31-2025	- 600	1,799	03-31-25
	2,999			04-07-2025			
	3,599			04-14-2025	+ 600	2,999	04-14-25
	2,999			04-21-2025	- 600	3,599	04-21-25
	1,199			04-28-2025	- 600	1,799	04-28-25
	2,399			05-05-2025	+ 600	1,799	05-05-25
	1,799			05-12-2025			
	1,799			05-19-2025			
	599			05-26-2025			
	599			06-02-2025	+ 599	0	12-30-99

Purchase Order Number: FORECAST MEX

Job: 0583**KCC1362****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	599			03-31-2025			
	1,599			04-07-2025			
	1,799			04-14-2025	+ 200	1,599	04-14-25
	1,599			04-21-2025	- 200	1,799	04-21-25
	1,799			04-28-2025	+ 200	1,599	04-28-25
	1,599			05-05-2025	- 200	1,799	05-05-25
	1,599			05-12-2025			
	1,799			05-19-2025	+ 200	1,599	05-19-25
	1,599			05-26-2025	- 200	1,799	05-26-25
	1,599			06-02-2025			

Purchase Order Number: FORECAST MEX

Job: 0557**KCC1366****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	1,299			03-03-2025	- 2,600	3,899	03-24-25
	3,799			03-10-2025	+ 1,400	2,399	03-31-25
	3,799			03-17-2025	+ 1,400	2,399	04-07-25
	3,899			03-24-2025	+ 1,500	2,399	04-14-25
	2,399			03-31-2025			04-21-25
	2,399			04-07-2025	- 400	2,799	04-28-25
	2,399			04-14-2025	- 500	2,899	05-05-25
	2,399			04-21-2025	- 500	2,899	05-12-25
	2,899			04-28-2025	+ 1,000	1,899	05-19-25
	2,799			05-05-2025	+ 900	1,899	05-26-25
	2,899			05-12-2025	+ 900	1,999	06-02-25
	1,899			05-19-2025	- 900	2,799	06-09-25
	1,999			05-26-2025	+ 1,999	0	12-30-99
	1,899			06-02-2025	+ 1,899	0	12-30-99
	2,899			06-09-2025	+ 2,899	0	12-30-99

(only printing the first 15 lines)

Purchase Order Number: FORECAST MEX

Job: 0546**KCC1367****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
	6,599			01-13-2025	- 1,200	7,799	03-17-25
	8,199			01-20-2025	+ 600	7,599	03-24-25
	5,599			01-27-2025	- 1,600	7,199	03-31-25
	5,399			02-03-2025	- 2,000	7,399	04-07-25
	6,399			02-10-2025	- 600	6,999	04-14-25
	8,799			02-17-2025	+ 2,800	5,999	04-21-25
	7,799			02-24-2025	+ 7,799	0	12-30-99
	6,599			03-03-2025	+ 6,599	0	12-30-99
	5,999			03-10-2025	+ 5,999	0	12-30-99
	7,799			03-17-2025	+ 7,799	0	12-30-99
	7,599			03-24-2025	+ 7,599	0	12-30-99
	7,199			03-31-2025	+ 7,199	0	12-30-99
	7,399			04-07-2025	+ 7,399	0	12-30-99
	6,999			04-14-2025	+ 6,999	0	12-30-99
	5,999			04-21-2025	+ 5,999	0	12-30-99

(only printing the first 15 lines)

Job: 0540**KCM1343****S/O: 8394-018**

Sched Type	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
-----	-----	-----	-----	-----	-----	-----	-----
	1,999			03-31-2025	- 1,600	3,599	03-31-25
	6,799			04-07-2025	+ 600	6,199	04-07-25
	5,999			04-14-2025	- 600	6,599	04-14-25
	3,399			04-21-2025			
	3,999			04-28-2025	+ 600	3,399	04-28-25
	3,399			05-05-2025	- 600	3,999	05-05-25
	3,399			05-12-2025			
	2,599			05-19-2025	+ 1,600	999	05-19-25