

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 01-22-2025 thru 07-29-2026

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 01-22-2025 236,600
Last ASN QTY 3200 01-21-2025 ASN ID: 47020
Accum Total: 44800

Shipping History: Location: HANON CZ

9421-054	47285	01/21/25	2,400
9421-054	47285	01/21/25	800
9421-053	47246	01/14/25	4,000
9421-053	47246	01/14/25	3,200
9421-052	47156	12/17/24	2,400
9421-051	47127	12/11/24	1,600
9421-051	47127	12/11/24	7,200

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	42,400							
WEEKLY	44,000							
WEEKLY	48,000	3,200		3,200	02-05-2025	- 800	4,000	
WEEKLY	52,800	4,800		4,800	02-12-2025			
WEEKLY	57,600	4,800		4,800	02-19-2025			
WEEKLY	60,800	3,200		3,200	02-26-2025			
WEEKLY	64,000	3,200		3,200	03-05-2025			
WEEKLY	68,800	4,800		4,800	03-12-2025			
WEEKLY	72,000	3,200		3,200	03-19-2025	- 800	4,000	
WEEKLY	75,200	3,200		3,200	03-26-2025	- 1,600	4,800	

(only printing the first 10 lines)