

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 02-12-2025 thru 08-19-2026

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 02-12-2025 247,000

Last ASN QTY 11200 02-07-2025 ASN ID: 47127

Accum Total: 57600

Shipping History: Location: HANON CZ

9421-056	47356	02/04/25	4,800
9421-056	47356	02/04/25	4,800
9421-055	47321	01/28/25	3,200
9421-054	47285	01/21/25	2,400
9421-054	47285	01/21/25	800
9421-053	47246	01/14/25	3,200
9421-053	47246	01/14/25	4,000

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	56,800							
WEEKLY	60,800	3,200		3,200	02-19-2025	+ 2,400	800	
WEEKLY	64,800	4,000		4,000	02-26-2025	+ 800	3,200	
WEEKLY	68,800	4,000		4,000	03-05-2025			
WEEKLY	72,800	4,000		4,000	03-12-2025	+ 800	3,200	
WEEKLY	76,000	3,200		3,200	03-19-2025			
WEEKLY	80,000	4,000		4,000	03-26-2025			
WEEKLY	83,200	3,200		3,200	04-02-2025	- 800	4,000	
WEEKLY	85,600	2,400		2,400	04-09-2025			
WEEKLY	88,000	2,400		2,400	04-16-2025			

(only printing the first 10 lines)