

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 02-26-2025 thru 10-02-2026

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 02-26-2025 255,800

Last ASN QTY 11200 02-21-2025 ASN ID: 47127

Accum Total: 60800

T&L Accum Total differs: 64,800

NOTE: Using T&L Accum Total Quantity

Shipping History: Location: HANON CZ

9421-058	47450	02/21/25	3,200
9421-058	47450	02/21/25	800
9421-057	47407	02/14/25	3,200
9421-056	47356	02/04/25	4,800
9421-056	47356	02/04/25	4,800
9421-055	47321	01/28/25	3,200
9421-054	47285	01/21/25	2,400

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	65,600	800		800	02-26-2025	+ 800	0	
WEEKLY	70,400	4,800		4,800	03-05-2025			
WEEKLY	73,600	3,200		3,200	03-12-2025			
WEEKLY	76,000	2,400		2,400	03-19-2025	- 800	3,200	
WEEKLY	78,400	2,400		2,400	03-26-2025	- 1,600	4,000	
WEEKLY	81,600	3,200		3,200	04-02-2025	- 800	4,000	
WEEKLY	84,000	2,400		2,400	04-09-2025			
WEEKLY	89,600	5,600		5,600	04-16-2025	+ 3,200	2,400	
WEEKLY	91,200	1,600		1,600	04-23-2025	- 800	2,400	
WEEKLY	93,600	2,400		2,400	04-30-2025	+ 1,600	800	

(only printing the first 10 lines)