

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 04-23-2025 thru 11-27-2026

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 04-23-2025 282,200

Last ASN QTY 3200 04-09-2025 ASN ID: 47407

Accum Total: 85600

T&L Accum Total differs: 92,000

NOTE: Using T&L Accum Total Quantity

Shipping History: Location: HANON CZ

9421-063	47716	04/22/25	6,400
9421-062	47659	04/08/25	2,400
9421-062	47659	04/08/25	4,000
9421-061	47586	03/25/25	3,200
9421-060	47560	03/18/25	800
9421-060	47560	03/18/25	4,800
9421-059	47488	03/03/25	800

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
WEEKLY	92,000							
WEEKLY	92,800	800		800	04-30-2025			
WEEKLY	95,200	2,400		2,400	05-07-2025			
WEEKLY	98,400	3,200		3,200	05-14-2025	+ 800	2,400	
WEEKLY	100,800	2,400		2,400	06-04-2025	+ 800	1,600	
WEEKLY	104,800	4,000		4,000	06-11-2025	- 1,600	5,600	
WEEKLY	108,800	4,000		4,000	06-18-2025			
WEEKLY	113,600	4,800		4,800	06-25-2025	- 800	5,600	
WEEKLY	117,600	4,000		4,000	07-09-2025	+ 800	3,200	
WEEKLY	119,200	1,600		1,600	07-16-2025			

(only printing the first 10 lines)