

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
DAILY	199,000	62,500		62,500	08-19-2025	- 53,500	53,500	08/12/25
LONG RANGE	202,000	3,000		3,000	11-24-2025	+ 53,500	9,000	
						+ 500	2,500	
						- 500	500	12/01/25
LONG RANGE	202,500	500		500	12-08-2025	- 500	1,000	
LONG RANGE	203,000	500		500	12-15-2025			
LONG RANGE	203,500	500		500	12-22-2025			
LONG RANGE	207,500	4,000		4,000	12-29-2025			
LONG RANGE	211,000	3,500		3,500	01-05-2026	- 500	4,000	
LONG RANGE	215,500	4,500		4,500	01-12-2026	+ 500	4,000	
LONG RANGE	220,000	4,500		4,500	01-19-2026			
LONG RANGE	225,000	5,000		5,000	01-26-2026			

(only printing the first 10 lines)

Job: 0530**S/O: 8676**

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 08-19-2025 225
Last ASN QTY 225 08-14-2025 ASN ID: 46339
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
LONG RANGE	225	225		225	11-04-2025	+ 225	0	
LONG RANGE	450	225		225	11-12-2025			

Cus Part: VPAJSH-33696-BB

Production Parts

Job: 0531**S/O: 8675**

Cus P/O: 5100002217

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 08-19-2025 300
Last ASN QTY 150 08-14-2025 ASN ID: 46720
Accum Total: 0

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
LONG RANGE	150	150		150	11-04-2025	+ 150	0	
LONG RANGE	450	300		300	11-12-2025	+ 150	150	