

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 08-20-2025 thru 03-08-2027

Destination - 2212 -- UPDATING ! HANON CZ

Cus Part: FC2F5F2SBJ01 Production Parts

Job: 0050 S/O: 9421

Cus P/O: 5100001165

Authorized for Finished (Labor, Material & Overhead/Burden) AS OF 08-20-2025 337,400
Last ASN QTY 3200 08-06-2025 ASN ID: 48000
Accum Total: 142400

Shipping History: Location: HANON CZ

9421-075	48212	08/05/25	8,800
9421-075	48212	08/05/25	4,000
9421-074	48140	07/22/25	4,800
9421-073	48102	07/15/25	3,200
9421-072	48059	07/08/25	1,600
9421-072	48059	07/08/25	1,600
9421-071	48037	07/01/25	800

Sched Type	TOT ORD	RELEASE	SHIPPED	BAL/DUE	REQD DATE	QTY CHG	PREV QTY	PREV DATE
						- 4,800	4,800	08/13/25
WEEKLY	147,200	4,800		4,800	08-20-2025	+ 3,200	1,600	
WEEKLY	149,600	2,400		2,400	08-27-2025	+ 800	1,600	
WEEKLY	151,200	1,600		1,600	09-03-2025	- 800	2,400	
WEEKLY	152,000	800		800	09-10-2025			
WEEKLY	152,800	800		800	09-17-2025	+ 800	0	
WEEKLY	156,000	3,200		3,200	09-24-2025	- 800	4,000	
WEEKLY	158,400	2,400		2,400	10-01-2025	+ 800	1,600	
WEEKLY	160,000	1,600		1,600	10-08-2025	- 800	2,400	
WEEKLY	161,600	1,600		1,600	10-15-2025	+ 800	800	
WEEKLY	162,400	800		800	10-29-2025			

(only printing the first 10 lines)