

SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 09-02-2025 thru 03-31-2027

Destination - 1311 -- UPDATING ! VISTEON INDIA

Cus Part: FC2H0S1B1B01 Production Parts

Job: 0381 S/O: 8890

Cus P/O: 5100003118

| Sched Type | TOT ORD | RELEASE | SHIPPED | BAL/DUE | REQD DATE | QTY CHG | PREV QTY | PREV DATE |
|------------|---------|---------|---------|---------|-----------|---------|----------|-----------|
| DAILY      | 0       |         |         |         |           |         |          |           |

Cus Part: FC2F5S1B1A01 Production Parts

Job: 0456 S/O: 8889

Cus P/O: 5100003118

| Sched Type | TOT ORD | RELEASE | SHIPPED | BAL/DUE | REQD DATE | QTY CHG | PREV QTY | PREV DATE |
|------------|---------|---------|---------|---------|-----------|---------|----------|-----------|
| DAILY      | 0       |         |         |         |           |         |          |           |

Cus Part: TS7H-19D890-BA Production Parts

Job: 0404 S/O: 8566

Cus P/O: 5100003118

----- No SHP segments - Assuming Accum Total received ZERO -----  
Accum TOTAL: ZERO

| Sched Type | TOT ORD | RELEASE | SHIPPED | BAL/DUE | REQD DATE | QTY CHG | PREV QTY | PREV DATE |
|------------|---------|---------|---------|---------|-----------|---------|----------|-----------|
| DAILY      | 0       |         |         |         |           |         |          |           |