
EDI LISTING VISTEON AUTOMOTIVE HANMX2 ST - printed 12-17-2024 at 05:21 am
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SHIPMENT BASED SUPPLIER PLANNING SCHEDULE - Issued: 12-17-2024 thru 11-30-2026

    ==== NOTE GEN ==== SUPPLIER CUMS WILL SET TO ZERO ON JAN-1-2025.SHIPMENTS DONE 
    ==== NOTE GEN ==== ON 2024 RE
    ==== NOTE GEN ==== CEIVED AFTER JAN-1-25 IS PART OF 2025 CUM ANY DOUBT CALL PLA
    ==== NOTE GEN ==== CALL PLANT
Destination - 3211 -- UPDATING !  HANMX2 ST

-----------------------------------------------------------------

Cus Part:  2U3H-19D890-BA               Production Parts

          Job:  0456          S/O:  9060

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024      51,800
Last ASN QTY 700    12-06-2024    ASN ID: 47060
    Accum Total: 18900

Shipping History: Location: HANMX2 ST
                  9060-063  47060  11/27/24       700  
                  9060-062  46953  11/06/24       700  
                  9060-061  46846  10/16/24       700  
                  9060-060  46738  09/25/24       700  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY             20,300     1,400               1,400    12-18-2024
WEEKLY            21,000       700                 700    01-08-2025
WEEKLY            21,700       700                 700    01-22-2025
WEEKLY            21,700
                                                                         - 700       700    02/05/25
WEEKLY            22,400       700                 700    02-12-2025     + 700         0
WEEKLY            23,100       700                 700    02-19-2025
WEEKLY            23,100
                                                                         - 700       700    03/05/25
WEEKLY            23,800       700                 700    03-19-2025     + 700         0
WEEKLY            23,800
                                                                         - 700       700    03/26/25
WEEKLY            24,500       700                 700    04-02-2025     + 700         0
(only printing the first 10 lines)
-----------------------------------------------------------------



Cus Part:  1L5H-19E562-AA               Production Parts

          Job:  0381          S/O:  9057

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024     546,000
Last ASN QTY 6000    12-12-2024    ASN ID: 47090
    Accum Total: 224000

Shipping History: Location: HANMX2 ST
                  9057-153  47128  12/11/24     4,000  
                  9057-152  47090  12/04/24     6,000  
                  9057-151  46987  11/13/24     2,000  
                  9057-150  46953  11/06/24     6,000  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY            224,000
DAILY            238,000    14,000              14,000    12-18-2024   - 4,000    18,000
WEEKLY           248,000    10,000              10,000    01-08-2025   + 2,000     8,000
WEEKLY           252,000     4,000               4,000    01-15-2025
WEEKLY           258,000     6,000               6,000    01-22-2025   + 2,000     4,000
WEEKLY           264,000     6,000               6,000    01-29-2025   + 4,000     2,000
WEEKLY           266,000     2,000               2,000    02-05-2025   - 2,000     4,000
WEEKLY           270,000     4,000               4,000    02-12-2025   - 2,000     6,000
WEEKLY           276,000     6,000               6,000    02-19-2025
WEEKLY           276,000
                                                                       - 2,000     2,000    02/26/25
(only printing the first 10 lines)
-----------------------------------------------------------------

Cus Part:  3L8H-19D890-AA               Production Parts

          Job:  0116          S/O:  9055

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024      26,250
Last ASN QTY 1500    11-11-2024    ASN ID: 46918
    Accum Total: 9000

Shipping History: Location: HANMX2 ST
                  9055-060  46918  10/30/24     1,500  
                  9055-059  46599  08/28/24     1,500  
                  9055-058  46286  06/26/24     1,500  
                  9055-057  45996  05/08/24     1,500  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY             10,500     1,500               1,500    12-18-2024
WEEKLY            12,000     1,500               1,500    03-05-2025   + 1,500         0
WEEKLY            13,500     1,500               1,500    04-16-2025   + 1,500         0
WEEKLY            13,500
                                                                       - 1,500     1,500    04/30/25
WEEKLY            15,000     1,500               1,500    05-28-2025   + 1,500         0
-----------------------------------------------------------------



Cus Part:  TS7H-19D890-BA               Production Parts

          Job:  0404          S/O:  9059

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024      29,000
Last ASN QTY 1000    11-14-2024    ASN ID: 46953
    Accum Total: 11000

Shipping History: Location: HANMX2 ST
                  9059-027  46953  11/06/24     1,000  
                  9059-026  46738  09/25/24     1,000  
                  9059-025  46419  07/24/24     1,000  
                  9059-024  46352  07/11/24     1,000  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY             12,000     1,000               1,000    12-18-2024
WEEKLY            13,000     1,000               1,000    01-08-2025
WEEKLY            13,000
                                                                       - 1,000     1,000    02/12/25
WEEKLY            14,000     1,000               1,000    02-19-2025   + 1,000         0
WEEKLY            15,000     1,000               1,000    03-12-2025
WEEKLY            15,000
                                                                       - 1,000     1,000    04/09/25
WEEKLY            16,000     1,000               1,000    04-16-2025   + 1,000         0
WEEKLY            16,000
                                                                       - 1,000     1,000    05/07/25
WEEKLY            17,000     1,000               1,000    05-14-2025   + 1,000         0
WEEKLY            17,000
                                                                       - 1,000     1,000    06/11/25
(only printing the first 10 lines)
-----------------------------------------------------------------

Cus Part:  VPDLFH-19D890-AA             Production Parts

          Job:  0470          S/O:  9056

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024      26,630
Last ASN QTY 1000    12-02-2024    ASN ID: 47022
    Accum Total: 10000

Shipping History: Location: HANMX2 ST
                  9056-067  47022  11/20/24     1,000  
                  9056-066  46846  10/16/24     1,000  
                  9056-065  46669  09/11/24     1,000  
                  9056-064  46501  08/08/24     1,000  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY             11,000     1,000               1,000    12-18-2024
WEEKLY            12,000     1,000               1,000    02-26-2025   + 1,000         0
WEEKLY            13,000     1,000               1,000    03-26-2025   + 1,000         0
WEEKLY            13,000
                                                                       - 1,000     1,000    04/16/25
WEEKLY            14,000     1,000               1,000    04-23-2025   + 1,000         0
WEEKLY            15,000     1,000               1,000    05-21-2025   + 1,000         0
WEEKLY            16,000     1,000               1,000    06-11-2025   + 1,000         0
-----------------------------------------------------------------



Cus Part:  VPDLFH-19D890-BA             Production Parts

          Job:  0005          S/O:  8821

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024     699,200
Last ASN QTY 5600    12-12-2024    ASN ID: 47090
    Accum Total: 290400

Shipping History: Location: HANMX2 ST
                  8821-224  47128  12/11/24     7,200  
                  8821-224  47128  12/11/24     2,400  
                  8821-223  47090  12/04/24     5,600  
                  8821-222  47060  11/27/24       800  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY            289,600
DAILY            307,200    16,800              16,800    12-18-2024   - 4,000    20,800
WEEKLY           317,600    10,400              10,400    01-08-2025   + 4,000     6,400
WEEKLY           324,000     6,400               6,400    01-15-2025
WEEKLY           330,400     6,400               6,400    01-22-2025
WEEKLY           337,600     7,200               7,200    01-29-2025     - 800     8,000
WEEKLY           344,000     6,400               6,400    02-05-2025   - 2,400     8,800
WEEKLY           352,000     8,000               8,000    02-12-2025   + 1,600     6,400
WEEKLY           357,600     5,600               5,600    02-19-2025     - 800     6,400
WEEKLY           363,200     5,600               5,600    02-26-2025   - 1,600     7,200
(only printing the first 10 lines)
-----------------------------------------------------------------

Cus Part:  VPDLFH-19D890-CA             Production Parts

          Job:  0006          S/O:  9058

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024     689,000
Last ASN QTY 6000    12-12-2024    ASN ID: 47090
    Accum Total: 284000

Shipping History: Location: HANMX2 ST
                  9058-187  47128  12/11/24     7,000  
                  9058-187  47128  12/11/24     1,000  
                  9058-186  47090  12/04/24     6,000  
                  9058-185  47022  11/20/24     1,000  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY            284,000
DAILY            301,000    17,000              17,000    12-18-2024   - 4,000    21,000
WEEKLY           312,000    11,000              11,000    01-08-2025   + 4,000     7,000
WEEKLY           318,000     6,000               6,000    01-15-2025
WEEKLY           325,000     7,000               7,000    01-22-2025
WEEKLY           332,000     7,000               7,000    01-29-2025   - 1,000     8,000
WEEKLY           339,000     7,000               7,000    02-05-2025   - 2,000     9,000
WEEKLY           347,000     8,000               8,000    02-12-2025   + 2,000     6,000
WEEKLY           352,000     5,000               5,000    02-19-2025   - 2,000     7,000
WEEKLY           358,000     6,000               6,000    02-26-2025   - 1,000     7,000
(only printing the first 10 lines)
-----------------------------------------------------------------



Cus Part:  FC2F5F2SBJ01                 Production Parts

          Job:  0050          S/O:  9333

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024     133,300
Last ASN QTY 800    12-16-2024    ASN ID: 47106
    Accum Total: 62400

Shipping History: Location: HANMX2 ST
                  9333-082  47106  12/06/24       800  
                  9333-081  47060  11/27/24     2,400  
                  9333-080  47022  11/20/24     3,200  
                  9333-080  47022  11/20/24       800  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY             69,600     7,200               7,200    12-18-2024   - 2,400     9,600
WEEKLY            73,600     4,000               4,000    01-08-2025   + 1,600     2,400
WEEKLY            76,000     2,400               2,400    01-15-2025     + 800     1,600
WEEKLY            78,400     2,400               2,400    01-22-2025     - 800     3,200
WEEKLY            82,400     4,000               4,000    01-29-2025     + 800     3,200
WEEKLY            84,000     1,600               1,600    02-05-2025   - 1,600     3,200
WEEKLY            87,200     3,200               3,200    02-12-2025   + 1,600     1,600
WEEKLY            88,800     1,600               1,600    02-19-2025
WEEKLY            92,000     3,200               3,200    02-26-2025
WEEKLY            95,200     3,200               3,200    03-05-2025     - 800     4,000
(only printing the first 10 lines)
-----------------------------------------------------------------

Cus Part:  DS1H1F2S1Z01                 Production Parts

          Job:  0325          S/O:  9430

Cus P/O:   5100002159

Authorized for Finished (Labor, Material & Overhead/Burden)  AS OF 12-17-2024      39,100
Last ASN QTY 4500    11-26-2024    ASN ID: 46987
    Accum Total: 39100

Shipping History: Location: HANMX2 ST
                  9430-015  46987  11/13/24     4,500  
                  9430-014  46918  10/30/24     3,000  
                  9430-013  46887  10/23/24     1,000  
                  9430-012  46846  10/16/24     1,500  

Sched Type       TOT ORD   RELEASE   SHIPPED   BAL/DUE    REQD DATE    QTY CHG  PREV QTY    PREV DATE  
----------       -------   -------   -------   -------    ---------    -------  --------    ---------  
DAILY             40,600     1,500               1,500    01-06-2025
LONG RANGE        42,100     1,500               1,500    01-13-2025
                                                                       - 3,000     3,000    01/20/25
LONG RANGE        43,600     1,500               1,500    01-27-2025
WEEKLY            45,100     1,500               1,500    02-10-2025   + 1,500         0
WEEKLY            46,600     1,500               1,500    02-17-2025   + 1,500         0
WEEKLY            48,100     1,500               1,500    02-24-2025
WEEKLY            48,100
                                                                       - 1,500     1,500    03/03/25
WEEKLY            49,600     1,500               1,500    03-10-2025
WEEKLY            51,100     1,500               1,500    03-17-2025   + 1,500         0
WEEKLY            52,600     1,500               1,500    03-24-2025   - 1,500     3,000
(only printing the first 10 lines)


